COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2000

ESTI MATE SUMVARY 14: 30: 48
CONTI D: C12317 ESTI MATE NO. 0005 PROG SPEC YR: 1998
PCN: 12317-BID COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 159.0 DAYS TIME ALLOW 10/26/20C FI XED COVPLETI ON DAT
W LEY JCT. - EAST PERCENT TIME:  30.40 ORI G TIME ALLOW 10/ 26/ 20C FI XED COVPLETI ON DA1
PROQJECT NO NH 2872-012
W LEY JCT. - EAST
NAVE OF ROAD: 287/ 50
PRQIECT COUNTI ES: PROVERS
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 10/ 27/ 2000 DATE TI ME STARTED 05/22/2000
P. O BOX 4356 DATE LET 03/ 23/ 2000 DATE WORK BEGAN
DATE AWARDED 04/ 12/ 2000 DATE TI ME SToOPPED 10/26/2001
DATE CONTRACT EXECUTED  05/01/2000 DATE ACCEPTED 10/ 26/ 2001
ENGLEWOOD CO 80155-43!303 790-9100 DATE NOTI CE TO PROCEED 05/ 22/ 2000
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $ 13,809, 290. 23 PARTI Cl PATI NG $ 2,698, 852. 32 $ 642, 342.76
AWARD PRQJECT AMT: $ 10,791, 141. 30 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 19. 54% TOTAL EARNI NGS 2,698, 852. 32 642,342.76
FUNDS AVAI LABLE: $ 11,110, 437.91 STOCKPI LED MATERI ALS 412, 203. 39 0.00
GROSS EARNI NGS 3,111, 055. 71 642, 342.76
TOTAL CLAI MB; $ 0.00 RETAI NAGE -71, 965. 57 -19, 270. 28
SECURI TI ES ENCUMBERED 71, 965. 57 19, 270. 28
NET EARNI NGS 3,111, 055. 71 642, 342.76
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 3,111, 055. 71 642, 342.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 642, 342.76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12317-BI D ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00855 *REMOVAL OF TRAFFIC SI GNAL CONTROLLER CABI NET 1. 000 0. 000
EACH 0. 000 0.00
306. 00000 0. 000 0. 00
0065 202-00895 *REMOVAL OF | MPACT ATTENUATOR 1. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0070 202-01000 *REMOVAL OF FENCE 14, 662. 000 0. 000
M 0. 000 0. 00
0. 80000 0. 000 0. 00
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 469. 230 234. 230
M 0. 000 0. 00
9. 00000 234. 230 2,108. 07
0080 202-01300 *REMOVAL OF END ANCHORAGE 16. 000 7.000
EACH 0. 000 0.00
230. 00000 7.000 1, 610. 00
0085 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE I N PLACE) 77, 251. 200 43, 787. 000
MB 12, 843. 000 109, 165. 50
8. 50000 56, 630. 000 481, 355. 00
0090 203-00062  *EMBANKNVENT MATERI AL ( COVPLETE I N PLACE) (SPECI AL) 80, 259. 000 13, 006. 000
MB 32, 685. 000 222,584, 85
6. 81000 45, 691. 000 311, 155. 71
0095 203-01500  *BLADI NG 22.000 0. 000
HOUR 1. 000 100. 00
100. 00000 1. 000 100. 00
0100 206-00000 *STRUCTURE EXCAVATI ON 1, 810. 420 56. 000
MB 458. 000 4,671. 60
10. 20000 514. 000 5,242. 80
0105 206-00065 *STRUCTURE BACKFI LL (FLOW FILL) 1, 393. 150 0. 000
MB 357. 300 25,261. 11
70. 70000 357. 300 25,261. 11
0110 206-00100 *STRUCTURE BACKFILL (CLASS 1) 0. 000 0. 000
MB 0. 000 0. 00
180. 00000 0. 000 0. 00



CONTI D: C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12317-BI D ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 206-00510 *FILTER MATERI AL ( CLASS A) 191. 300 24. 000
MB 81. 000 3, 321. 00
41. 00000 105. 000 4, 305. 00
0120 207-00205 *TOPSO L 11, 164. 500 0. 000
MB 0. 000 0. 00
3. 00000 0. 000 0. 00
0125 207-00210  *STOCKPI LE TOPSO L 11, 970. 000 6, 810. 000
MB 0. 000 0. 00
2. 00000 6, 810. 000 13, 620. 00
0130 207-00305 *WETLAND TOPSO L 245. 000 0. 000
MB 0. 000 0. 00
7. 00000 0. 000 0. 00
0135 207-00310  *STOCKPI LE WETLAND TOPSO L 245. 000 0. 000
MB 0. 000 0. 00
7. 00000 0. 000 0. 00
0140 208-00011  *EROSI ON BALES (WEED FREE) 138. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0145 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0150 210-00011  RESET MAI LBOX STRUCTURE (TYPE 1) 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0155 210-00012  RESET MAI LBOX STRUCTURE (TYPE 2) 1. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0160 210-00750 *RESET LI GHT STANDARD 8. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0165 210-00760 *RESET LUM NAI RE 9. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00



CONTI D C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12317-BI D ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00810 *RESET GROUND SI GN 7.000 0. 000
EACH 0. 000 0. 00
97. 00000 0. 000 0.00
0175 210-00855 *RESET TRAFFI C SI GNAL CONTROLLER CABI NET 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0180 210-01011 *RESET GATE 0. 000 0. 000
EACH 0. 000 0. 00
122. 00000 0. 000 0.00
0185 212-00006 * SEEDI NG ( NATI VE) 15. 240 0. 000
HA 0. 000 0.00
672. 00000 0. 000 0.00
0190 212-00028 *SEEDI NG ( WETLANDS) 0. 100 0. 000
HA 0. 000 0. 00
918. 00000 0. 000 0.00
0195 213-00001 *MULCHI NG 0. 000 0. 000
T 0. 000 0.00
117. 00000 0. 000 0.00
0200 213-00003 *MULCHI NG (WEED FREE) 15. 340 0. 000
HA 0. 000 0. 00
700. 00000 0. 000 0.00
0205 213-00061 *MJULCH TACKI FI ER 2,392. 000 0. 000
KG 0. 000 0.00
4.00000 0. 000 0.00
0210 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 10, 953. 270 10, 953. 270
T 0. 000 0. 00
26. 00000 10, 953. 270 284, 785. 02
0215 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 421. 790 21. 330
T 0. 000 0.00
122. 00000 21.330 2,602. 26
0220 403-34342 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 9, 467. 130 6, 849. 340
64-28
) T 0. 000 0. 00

60. 00000 6, 849. 340 410, 960. 40



CONTI D C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12317-BI D ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 8, 588. 000 6, 281. 000
L 0. 000 0. 00
0. 80000 6, 281. 000 5, 024. 80
0230 412-00600 CONCRETE PAVEMENT (150 MV 321.500 0. 000
M2 0. 000 0. 00
35. 00000 0. 000 0. 00
0235 412-01100 *CONCRETE PAVEMENT (275 MV) 211, 202. 900 0. 000
M2 0. 000 0. 00
27. 30000 0. 000 0. 00
0235 MATERI AL ALLOMNCE 57 ROCK 31, 292. 000
T 0. 000 0. 00
8. 71000 31, 292. 000 272, 553. 32
0235 MATERI AL ALLOMNCE CONCRETE SAND 26, 303. 000
T 0. 000 0. 00
3. 20000 26, 303. 000 84, 169. 60
0235 MATERI AL ALLOMNCE DOVEL BARS 40, 257. 000
EACH 0. 000 0. 00
1. 00000 40, 257. 000 40, 257. 00
0235 MATERI AL ALLOMNCE ROCK AND SAND 0. 000
M2 0. 000 0. 00
2.51000 0. 000 0. 00
0240 506-00212 *RI PRAP (300 MV 186. 000 0. 000
MB 49. 000 4,312.00
88. 00000 49. 000 4,312.00
0245 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 131. 000 0. 000
T 0. 000 0. 00
255. 00000 0. 000 0. 00
0250 509-00001  *STRUCTURAL STEEL (GALVANI ZED) 51. 000 0. 000
KG 0. 000 0. 00
13. 30000 0. 000 0. 00
0255 513-00690 *BRI DGE DRAI N ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0.00
2, 400. 00000 0. 000 0. 00



CONTI D C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12317-BI D ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 518-00106 *WATERSTOP (150 MV 0. 000 0. 000
M 0. 000 0. 00
112. 00000 0. 000 0.00
0265 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-50 MV 69. 000 0. 000
M 0. 000 0.00
188. 00000 0. 000 0.00
0270 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-100 MV 69. 000 0. 000
M 0. 000 0. 00
367. 00000 0. 000 0.00
0270 MATERI AL ALLOWANCE BRI DGE EXPANSI ON DEVI CE 0-100 MM 69. 000
M 0. 000 0.00
220. 63000 69. 000 15, 223. 47
0275 601-01050 *CONCRETE CLASS B (WALL) 7.340 0. 000
VB 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0280 601-03040 * CONCRETE CLASS D ( BRI DGE) 198. 500 0. 000
M3 0. 000 0.00
340. 00000 0. 000 0.00
0285 601-03050 *CONCRETE CLASS D (WALL) 2.000 0. 000
VB 0. 000 0. 00
800. 00000 0. 000 0.00
0290 601-06040 *CONCRETE CLASS SF (SILICA FUME MODI FI ED) 53. 600 0. 000
M3 0. 000 0.00
1, 830. 00000 0. 000 0. 00
0295 602- 00000 * REI NFORCI NG STEEL 20, 215. 000 0. 000
KG 0. 000 0. 00
1.30000 0. 000 0.00
0295 MATERI AL ALLOWANCE REI NFORCI NG STEEL 0. 000
KG 0. 000 0.00
0. 57000 0. 000 0.00
0300 603-01180 *450 MM REI NFORCED CONCRETE PI PE 23. 400 0. 000
M 18. 800 2,293.60

122. 00000 18. 800 2,293.60



CONTI D: C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12317-BID ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0305 603-01240 *600 MM REI NFORCED CONCRETE Pl PE 551. 450 54. 000
M 173. 600 24, 304. 00
140. 00000 227. 600 31, 864. 00
0310 603-01360 *900 MM REI NFORCED CONCRETE Pl PE 109. 900 0. 000
M 67. 900 14, 666. 40
216. 00000 67. 900 14, 666. 40
0315 603-02300 *960X610 MM REI NFORCED CONCRETE Pl PE ELLI PTI CAL 268. 300 0. 000
M 0. 000 0. 00
306. 00000 0. 000 0. 00
0320 603-05018  *450 MM REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 1. 000 433. 00
433. 00000 1. 000 433. 00
0325 603-05024 *600 MM REI NFORCED CONCRETE END SECTI ON 20. 000 3. 000
EACH 7.000 3, 927. 00
561. 00000 10. 000 5, 610. 00
0330 603-05036 *900 MM REI NFORCED CONCRETE END SECTI ON 5. 000 0. 000
EACH 3.000 2, 601. 00
867. 00000 3. 000 2, 601. 00
0335 603-05130 *960X610 MM REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 6. 000 0. 000
EACH 0. 000 0. 00
867. 00000 0. 000 0. 00
0340 603-10150 *375 MM CORRUGATED STEEL PI PE 4. 000 0. 000
M 0. 000 0. 00
132. 00000 0. 000 0. 00
0345 603-10180 *450 MM CORRUGATED STEEL Pl PE 170. 900 0. 000
M 0. 000 0. 00
122. 00000 0. 000 0. 00
0350 603-10240 *600 MM CORRUGATED STEEL PI PE 18. 900 0. 000
M 0. 000 0. 00
132. 00000 0. 000 0. 00
0355 603-10420 *1050 MVl CORRUGATED STEEL Pl PE 14. 000 0. 000
M 0. 000 0. 00
175. 00000 0. 000 0. 00



CONTI D: C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12317-BI D ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0360 603-10480 *1200 MM CORRUGATED STEEL PI PE 38.500 0. 000
M 19. 500 3, 373.50
173. 00000 19. 500 3, 373.50
0365 603-15048  *1200 MM EQUI VALENT CORRUGATED STEEL Pl PE ARCH 84. 800 0. 000
M 39. 800 8,517.20
214. 00000 39. 800 8,517. 20
0370 603-30018 *450 MM STEEL END SECTI ON 10. 000 0. 000
EACH 0. 000 0.00
275. 00000 0. 000 0. 00
0375 603-30024 *600 MM STEEL END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
408. 00000 0. 000 0. 00
0380 603-30042 *1050 MM STEEL END SECTI ON 2.000 0. 000
EACH 0. 000 0.00
663. 00000 0. 000 0. 00
0385 603-30048 *1200 MM STEEL END SECTI ON 1. 000 0. 000
EACH 1. 000 816. 00
816. 00000 1. 000 816. 00
0390 603-31348  *1200 MM EQUI VALENT ARCH STEEL END SECTI ON 4. 000 0. 000
EACH 2.000 1, 702. 00
851. 00000 2.000 1, 702. 00
0395 604-00305 *INLET TYPE C (2 M 16. 000 3.000
EACH 9. 000 19, 800. 00
2, 200. 00000 12. 000 26, 400. 00
0400 604-00310 *INLET TYPE C (4 M 1. 000 0. 000
EACH 0. 000 0.00
3, 570. 00000 0. 000 0. 00
0405 604-19105 *INLET TYPER L 1.5 (2 M 4. 000 0. 000
EACH 0. 000 0.00
3, 570. 00000 0. 000 0.00
0410 606-00301 *GUARDRAIL TYPE 3 (1905 MV POST SPACI NG) 675. 600 0. 000
M 0. 000 0.00
51. 00000 0. 000 0. 00



CONTI D: C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12317-BI D ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0415 606-01340 *END ANCHORAGE TYPE 3D 5. 000 0. 000
EACH 0. 000 0.00
450. 00000 0. 000 0. 00
0420 606-01370 *END ANCHORAGE TYPE 3G 5. 000 0. 000
EACH 0. 000 0.00
852. 00000 0. 000 0. 00
0425 606-01380 *END ANCHORAGE TYPE 3H 5. 000 0. 000
EACH 0. 000 0.00
571. 00000 0. 000 0. 00
0430 606-01395 *END ANCHORAGE TYPE 3L 2. 000 0. 000
EACH 0. 000 0.00
107. 00000 0. 000 0. 00
0435 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 7.000 0. 000
EACH 0. 000 0.00
2,422. 00000 0. 000 0. 00
0440 606-11010 *BRIDGE RAIL TYPE 10R 364. 000 0. 000
M 0. 000 0.00
184. 00000 0. 000 0. 00
0440 MATERI AL ALLOWANCE FOR STRUCTURE L- 26-H 0. 000
M 0. 000 0.00
124. 39000 0. 000 0. 00
0445 606-11015 *BRIDGE RAIL TYPE 10R ( SPECI AL) 62. 000 0. 000
M 0. 000 0.00
198. 00000 0. 000 0. 00
0445 MATERI AL ALLOWANCE FOR STRUCTURE L- 26- BR 0. 000
M 0. 000 0.00
124. 39000 0. 000 0. 00
0450 607-00005 *END POST 69. 000 0. 000
EACH 0. 000 0.00
87. 00000 0. 000 0. 00
0455 607-00010 *CORNER AND LI NE BRACE PQOST 73.000 0. 000
EACH 0. 000 0.00
97. 00000 0. 000 0. 00



CONTI D: C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12317-BID ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0460 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 13, 070. 200 0. 000
M 0. 000 0. 00
2. 85000 0. 000 0. 00
0465 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 2,917. 000 0. 000
M 0. 000 0. 00
24. 50000 0. 000 0. 00
0470 609-21020 CURB AND GUTTER TYPE 2 (SECTION I I-B) 352. 700 0. 000
M 0. 000 0. 00
32. 00000 0. 000 0. 00
0475 609-60011 *CURB TYPE 6 (SECTION M 114. 000 0. 000
M 0. 000 0. 00
30. 00000 0. 000 0. 00
0480 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) 5, 002. 500 0. 000
M2 0. 000 0. 00
20. 30000 0. 000 0. 00
0485 612-00001  *DELI NEATOR (TYPE I) 334. 000 0. 000
EACH 45. 000 585. 00
13. 00000 45. 000 585. 00
0490 612-00002  *DELI NEATOR (TYPE I1) 356. 000 0. 000
EACH 0. 000 0. 00
14. 00000 0. 000 0. 00
0495 612-00003  *DELI NEATOR (TYPE I11) 23. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0500 612-00022  *DELI NEATOR (TYPE I1) (BARRI ER) 0. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0505 613-01200 *50 MV ELECTRI CAL CONDUI T ( PLASTI Q) 1, 459. 000 0. 000
M 0. 000 0. 00
40. 00000 0. 000 0. 00
0510 613-05000 *DI RECT- BURI AL CABLE 0. 000 0. 000
M 0. 000 0. 00
46. 00000 0. 000 0. 00



CONTI D C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12317-BI D ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 613-10000 *W RI NG 1.000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0520 613-40010 *LI GHT STANDARD FOUNDATI ON 8. 000 0. 000
EACH 0. 000 0. 00
612. 00000 0. 000 0.00
0525 614-00011 *SI GN PANEL (CLASS 1) 35. 390 0. 000
%4 0. 000 0. 00
230. 00000 0. 000 0. 00
0530 614-00012 *SI GN PANEL (CLASS I1) 82. 760 0. 000
M2 0. 000 0. 00
240. 00000 0. 000 0.00
0535 614-00013 *SI GN PANEL (CLASS I11) 23.160 0. 000
%4 0. 000 0. 00
260. 00000 0. 000 0. 00
0540 614-00200 *STEEL SIGN PCST (U 2) 33. 000 0. 000
M 0. 000 0. 00
25. 00000 0. 000 0.00
0545 614-00612 *STEEL SI GN POST (W 150X18) 50. 240 0. 000
M 0. 000 0. 00
96. 00000 0. 000 0. 00
0550 614-00818 *STEEL SI GN PCST (W 200X27) 10. 540 0. 000
M 0. 000 0. 00
131. 00000 0. 000 0.00
0555 614-01502 *STEEL SI GN POST (50 MM ROUND) 337.220 0. 000
M 0. 000 0. 00
25. 50000 0. 000 0. 00
0560 614-01552 *STEEL SIGN PCST (65 MM ROUND) ( SLI PBASE) 116. 830 0. 000
M 0. 000 0. 00
97. 00000 0. 000 0.00
0565 614-03001 * CONCRETE FOOTI NG ( TYPE 1) 8. 000 0. 000
EACH 0. 000 0. 00

510. 00000 0. 000 0. 00
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PCN: 12317-BI D ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 614-03003  *CONCRETE FOOTI NG ( TYPE 3) 2.000 0. 000
EACH 0. 000 0.00
765. 00000 0. 000 0. 00
0575 614-72875 *LOOP DETECTOR W RE 320. 000 0. 000
M 0. 000 0. 00
10. 00000 0. 000 0. 00
0580 614-85115  *| MPACT ATTENUATCR ( QUADGUARD) 2.000 0. 000
EACH 0. 000 0.00
21, 000. 00000 0. 000 0. 00
0585 615-00050  EMBANKMVENT PROTECTOR TYPE 5 2.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0590 621-00450  *DETOUR PAVEMENT 3, 323. 000 1, 661. 500
MR 0. 000 0. 00
60. 00000 1, 661. 500 99, 690. 00
0595 625-00000  *CONSTRUCTI ON SURVEY! NG 1. 000 0.125
Ls 0. 000 0. 00
250, 000. 00000 0.125 31, 250. 00
0600 626-00000  *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 000 0.00
600, 000. 00000 0. 500 300, 000. 00
0605 627-00001  *PAVEMENT MARKI NG PAI NT 3, 048. 900 1, 262. 900
L 0. 000 0. 00
5. 10000 1, 262. 900 6, 440. 79
0610 627-00005 *EPOXY PAVENENT MARKI NG 2, 405. 000 362. 000
L 0. 000 0. 00
30. 00000 362. 000 10, 860. 00
0615 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE C) 776. 200 0. 000
MR 0. 000 0. 00
99. 00000 0. 000 0. 00
0620 630-00000 *FLAGA NG 1, 825. 830 560. 000
HOUR 12. 000 280. 80

23.40000 572.000 13, 384. 80
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PCN: 12317-BI D ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0625 630-00002 *TRAFFI C CONTROL SUPERVI SOR 298. 000 48. 000
DAY 28. 000 9, 996. 00
357. 00000 76. 000 27,132.00
0630 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 204. 000 50. 000
DAY 7.000 1,071.00
153. 00000 57. 000 8,721.00
0635 630-80001 *FLASHI NG BEACON ( PORTABLE) 5. 000 2.500
EACH 0. 000 0. 00
1, 836. 00000 2.500 4, 590. 00
0640 630-80338 *BARRI CADE (TYPE 3 M D) ( TEMPORARY) 13. 000 3. 500
EACH 0. 000 0.00
306. 00000 3.500 1,071.00
0645 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 7.000 3.500
EACH 0. 000 0. 00
97. 00000 3. 500 339.50
0650 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 146. 000 64. 000
EACH 0. 000 0.00
92. 00000 64. 000 5, 888. 00
0655 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 0. 000 0. 000
EACH 0. 000 0. 00
102. 00000 0. 000 0.00
0660 630-80356 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (A 2.000 2.000
TYPE
) EACH 0. 000 0.00
1, 200. 00000 2.000 2, 400. 00
0665 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 50. 000
EACH 0. 000 0. 00
61. 00000 50. 000 3, 050. 00
0670 630-80370 * CONCRETE BARRI ER ( TEMPORARY) 419. 600 177.500
M 32.300 2,551.70
79. 00000 209. 800 16, 574. 20
0675 630-80378 *GLARE SCREEN ( TEMPORARY) 327.000 163. 500
M 0. 000 0. 00

34. 00000 163. 500 5,559. 00
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PCN: 12317-BI D ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0680 630-80380 *TRAFFI C CONE 240. 000 120. 000
EACH 0. 000 0. 00
11. 20000 120. 000 1, 344.00
0685 630-80391 * CHANNELI ZI NG DEVI CE ( FI XED) 289. 000 127.500
EACH 0. 000 0.00
25. 50000 127.500 3,251.25
0690 630-85115 *| MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 6. 000 3. 000
EACH 0. 000 0. 00
15, 000. 00000 3. 000 45, 000. 00
0695 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0700 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0705 700-70022 F/A Q)T PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0710 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 252, 026. 780 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0715 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0720 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0725 700-70510 F/ A RELOCATE FI ELD OFFI CE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0800 627-30110 PVMI' MKG PAI NT (XS) CROSSWALKS | N TOWN 148. 700 148. 700
we 0. 000 0. 00

21. 07000 148. 700 3,133.11
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PCN: 12317-BI D ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0805 627-30105 PVMI MKG PAINT (WS) SCHOOL SYMBOLS 17. 800 17. 800
M2 0. 000 0. 00
71. 50000 17. 800 1,272.70
0815 900- 00006  ADDED | TEM (DOLLAR)/ SUPPLI ERS LEIN - 20, 836. 360 -9, 067.550
DOL 0. 000 0. 00
1. 00000 -9, 067. 550 -9, 067.55
0820 506-01020 GEOGRI D RElI NFORCE 17, 377. 800 0. 000
M2 17, 010. 000 155, 641. 50
9. 15000 17, 010. 000 155, 641. 50
0825 625-00001  CONST SURVEYI NG ( HOUR) 388. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0830 606-11900 BRDG RAIL POST ACHOR BOLTS FOR CBC POSTS AT W LEY 19. 000 0. 000
DRAI NAGE DI TCH
EACH 0. 000 0.00
367. 53000 0. 000 0. 00
0840 613-40020 TRANSFORMER BASE ALUM ALUM NUM T- BASES 8. 000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0845 613-00201 50 MM ELEC COND (JACKED) BORI NG OF 50 MM CONDUI T 61. 000 0. 000
M 0. 000 0. 00
104. 14000 0. 000 0. 00
0850 700-70035 F/A PARTI AL PAYMENT FOR FORCE ACCOUNT WORK PERFORVED 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700-70035 F/A 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0860 700-70035 F/A 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700-70035 F/A 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 12317-BI D ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0870 900- 00014  ADDED | TEM (LUMP SUM/ DELAY COST FOR MODI FI CATI ON OF 1. 000 0. 000
ROADWAY DESI GN
LS 0. 000 0.00
106, 573. 64000 0. 000 0. 00
0875 900-00022  ADDED | TEM ( SQUARE METER)/ COLD WEATHER 63, 735. 000 0. 000
M2 0. 000 0.00
2. 69000 0. 000 0. 00
0880 700-70250 F/ A SEVER LI NES RELOCATE SEVER LI NE BY A RElI MBURSEABLE 1. 000 0. 000
ENTI TY
F A 0. 000 0.00
1, 072. 50000 0. 000 0. 00
0885 202-00226 REM OF ASPH MAT (SPECIAL) REMOVAL OF ASPHALT MAT 51, 147. 000 0. 000
(SPECI AL), PHASE |1
M2 0. 000 0.00
3.30000 0. 000 0. 00
0890 202-00246 REM ASPHALT MAT (PLANI NG) (SPEC) REMOVAL OF ASPHALT MAT 8, 181. 600 0. 000
( PLANI NG) ( SPECI AL), PHASE ||
M 0. 000 0.00
5. 50000 0. 000 0. 00
0895 203-00062 EMB MATL (CIP) (SPEC) EMBANKVENT MATERI AL 39, 597. 230 0. 000
(Cl P) (SPECI AL), PHASE 11
B 0. 000 0.00
25. 00000 0. 000 0. 00
0900 207-00205 TOPSOL TOPSO L (I MPORT), PHASE |1 1, 703. 100 0. 000
B 0. 000 0.00
14. 00000 0. 000 0. 00
0905 210-04020  MODI FY | NLET MODI FY | NLET, PHASE |1 10. 000 0. 000
EACH 0. 000 0.00
2, 650. 00000 0. 000 0.00
0910 900- 00014  ADDED | TEM (LUMP SUM/ DOVEL BARS FOR ACCEL/ DECEL 1. 000 0. 000
LANES FOR PCE
LS 0. 000 0.00
5, 174. 00000 0. 000 0. 00
0915 203-00062 EMB MATL (CIP) (SPEC) PHASE | EMBANKVENT MATERI AL 9, 873. 000 0. 000
(Cl P) (SPECI AL)
B 0. 000 0.00
25. 00000 0. 000 0. 00
0920 700-70035 F/ A PAYMENT FOR VEI GH | N- MOTI ON WORK 1. 000 0. 000
F A 0. 000 0.00
18, 785. 88000 0. 000 0. 00
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PCN: 12317-BI D ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0925 700-70035 F/ A PAYMENT FOR FA AT PORT- OF- ENTRY 1.000 0. 000
F A 0. 000 0. 00
28, 344. 41000 0. 000 0.00
0930 900-00014 ADDED | TEM (LUMP SUM/ DRILL TIE BARS AND MOVE PAVER 1. 000 0. 000
LS 0. 000 0.00
10, 772. 55000 0. 000 0. 00
0935 900- 00020 ADDED | TEM ( KI LOGRAM)/ STABI LI ZATI ON OF APPROACH SLAB 438. 000 0. 000
ON STRUCTURE L-26- BW
KG 0. 000 0. 00
17. 16000 0. 000 0.00
0940 626- 00000 MOBI LI ZATI ON STABI LI ZATI ON OF APPROACH SLAB ON 1. 000 0. 000
STRUCTURE L-26- BW
LS 0. 000 0.00
1, 625. 00000 0. 000 0. 00
0995 607-11200 FENCE Cw MP COMVBI NATI ON W RE W TH METAL POSTS 1,429. 000 0. 000
M 0. 000 0. 00
4.98000 0. 000 0.00
1000 700-70270 F/ A WATER LI NES WATER LI NE AT STA. 691+232 1. 000 0. 000
F A 0. 000 0.00
9, 230. 15000 0. 000 0. 00
1005 900-00014 ADDED | TEM (LUMP SUM/ CLAI M SETTLEMENT 1.000 0. 000
LS 0. 000 0. 00
92, 950. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $13, 623, 290.23 $ 641,412.76 $ 2,930, 675.71
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0730 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0735 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 0. 500
EACH 0. 000 0.00
10, 000. 00000 0. 500 5, 000. 00
0740 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00

CAT 0400 CURRENT AMT $ 31, 000. 00 $ 0.00% 26, 000. 00
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CONTI D: C12317
PCN: 12317-BI D ESTI MATE RUN 11/ 06/ 2000
PRQJECT: NH 2872-012 ESTI MATE NO 0005 14: 30: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0480 PURCHASED FI ELD OFFI CE NON- FEDERAL Al D
0745 620-00005 *FI ELD OFFI CE ( SPECI AL) 1. 000 0. 990
EACH 0. 006 930. 00
155, 000. 00000 0. 996 154, 380. 00
CAT 0480  CURRENT AMI $ 155, 000. 00 $ 930.00% 154, 380. 00

PRQJECT TOTAL CURRENT AMI $13, 809, 290.23 $

642,342.76$ 3,111, 055. 71



